
 

March 12, 2021 
 
By e‐mail  
 
Re:  Lānaʻi Planning Commission’s request for a status on the 20‐acre Miki Basin CPR Heavy Industrial Project 

(CIZ 2008/0003) (Ordinance 2895 (Bill No. 79)) for TMK (2) 4‐9‐002:061 (POR) formerly (2) 4‐9‐002:001 
(POR) 

 
Dear Mr. Jordan Hart: 
 
Pūlama Lānaʻi (“PL”) is confirming that we will be available at the next Lānaʻi Planning Commission (“LPC”) meeƟng 
on April 21, 2021. 
 
Herein we include the following: 
 
Exhibit A:    Summary of efforts by Pūlama Lānaʻi to provide the Commissioners with a status update on the 

20‐acre Miki Basin CPR Heavy Industrial Project (“Miki 20”) 
 
Exhibit B:    Written response on the five items that you requested in your letter to me dated February 22, 

2021.  
 
Should you want to meet to discuss the items provided herein prior to the April 2021 LPC meeting, please contact 
Keiki‐Pua Dancil (via email kdancil@pulamalanai.com) to arrange a meeting.  We appreciate the opportunity to 
provide information on the Miki 20 Project. 
 
Sincerely, 
 
 
 
Kurt Matsumoto, 
Chief Operating Officer 
 
 
Cc:  Michele McLean, AICP, Planning Director (email w/attachments) 
  Clayton Yoshida, Planning Program Administrator (email w/attachments) 
  Richelle Thomson, First Deputy, Corporation Counsel (email w/attachments) 
 

 

Kurt Matsumoto (Mar 13, 2021 08:11 HST)
Kurt Matsumoto

https://na2.documents.adobe.com/verifier?tx=CBJCHBCAABAAUBi81JvsgD4lm900XHjlRLrNnCzQWiOi
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Exhibit A 
Summary of efforts by Pūlama Lānaʻi to provide the Commissioners with a status update on 

the 20‐acre Miki Basin Project (“Miki 20”) 
 
 

 At the LPC meeting on November 18, 2020 Commissioner Kaye requested a status update on Miki 20.1  
Chair Preza then asked Director McLean whether that was something that she could provide.2  Following 
confirmation from Director McLean, Chair Preza requested that Ms. Ramoran‐Quemado add the item to 
the next agenda.3  Pūlama Lānaʻi (“PL”) was in aƩendance via the BlueJeans platform. 
 

 On November 19, 2020, Deputy Director Hart sent an email to Keiki‐Pua Dancil asking for assistance to 
provide an update on Miki 20.  The same day, Keiki‐Pua Dancil responded to the email, confirming that PL 
could assist and provide an update. 
 

 On December 2, 2020, Keiki‐Pua Dancil sent an email to Deputy Director Hart requesting a phone call to 
discuss the format on how the update will be presented.  A call was scheduled for December 3, 2020. 
 

 During the phone meeting on December 3, 2020 it was agreed that PL would be in attendance at the next 
meeting to provide an update and answer questions. 

o The December 16, 2020 LPC meeting was cancelled.4 
 

 At the January 20, 2021 LPC meeting, PL was in attendance and anticipated providing an update for Miki 
20, as it was listed as Item E3 on the agenda. 

o After inquiry from Chair Preza, Deputy Director Hart requested that the item be moved to the 
next month, he did not realize that the item was on the agenda.5 
 

 On February 3, 2021, Deputy Director Hart emailed Keiki‐Pua Dancil requesting an update on the Miki 20 
project. 

o Following up on February 7, 2021 via email, Keiki‐Pua Dancil provided a summary of the update 
that was prepared for the January 20, 2021 LPC meeting.  The contents of the update that was 
sent in the email is provided herein as Exhibit A‐1. 

o On February 8, 2021 there were several emails between Keiki‐Pua Dancil and Deputy Directory 
Hart asking for clarifications regarding the summary provided (Exhibit A‐1). 
 

 At the February 17, 2021 LPC meeting, PL was in attendance and anticipated providing an update for Miki 
20, as it was listed as Item C2 on the agenda.6 

o Deputy Director Hart provided a summary and did not call on PL to provide a status on Miki 20 as 
previously contemplated in the phone conversation on December 3, 2020. 
 

   

                                                        
1 See meeting minutes of LPC meeting on November 18, 2020 at page 11. 
2 Ibid. 
3 Ibid. 
4 Memo from Director McLean to LPC members dated December 8, 2020.  
https://www.mauicounty.gov/ArchiveCenter/ViewFile/Item/27827. 
5 See meeting minutes of LPC meeting on January 20, 2021 at page 49. 
6 See meeting minutes of LPC meeting on February 17, 2021 at page 23. 



LPC Request 
March 12, 2021 

Page 3 of 11 

 On March 5, 20217 PL received a scanned email copy of a letter sent via US Postal Service from Deputy 
Director Hart to Kurt Matsumoto extending an invitation to him and his organization to meet with the LPC 
to address their concerns and inquires at the next LPC meeting on March 17, 2021 and to provide a 
written response by March 4, 2021 on five specific items: 

1. List of remaining land use and construction approvals needed for the completion of development 
with any pending application numbers. 

2. Other notable processes that will need to be completed. 
3. Estimated completion of each of the items above. 
4.  Estimated date of first offering. 
5. Statement of the current use of the property. 

 

 On March 5, 2021, Keiki‐Pua Dancil sent an email to Deputy Director Hart confirming that PL will be in 
attendance at the next LPC meeting and that a written response would be provided in the next week.   

 
   

                                                        
7 Due to the COVID pandemic, our Honolulu office personnel are working remotely, and as such, receipt of US Postal Service 
mail is delayed.  The letter dated February 22, 2021, from the Department of Planning, was not received until March 5, 2021 via 
a scanned email copy from PL staff. 
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Exhibit A‐1 
PL response provided via email dated February 7, 2021 to Deputy Director Hart 

 
 

We own a twenty (20) acre lot of land identified on the attached subdivision map as Lot 13‐A‐1‐A‐2 (and also referred 
to as “Lot 2”).  See Figure 1 and Figure 2 for map and details of map, respectively. 
  
  

 
  
Figure 1:  Land Court Consolidation Map of interest inset 1. 
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Figure 2:  Inset 1 of Figure 1, showing detailed view of Lot 13‐A‐1‐A‐2 
  
We intend to submit Lot 2 to a condominium property regime to be known as the Miki Basin Industrial Park (the 
“Project”) and market and sell the units within this Project.  Our efforts to market and sell units within the Project 
has been significantly delayed, and before we can commence these efforts, the subdivision of Lot 2 needs to be 
approved and recognized by the Land Court of the State of Hawaii (the “Land Court”).     
  
Lot 2 was legally subdivided on October 31, 2017 in accordance with the County of Maui’s subdivision ordinance and 
is recognized by the County of Maui as a legal lot of record.  However, because Lot 2 is part of land registered with 
the Land Court, the subdivision of Lot 2 also needs to be approved and recognized by the Land Court following the 
County of Maui’s approval.  Approval and recognition of the subdivision by the Land Court is a pre‐requisite for the 
creation of the Project and the marketing and sale of units within the Project.   
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On March 29, 2018, we submitted a Petition for Consolidation and Resubdivision (the “Original Petition”) to the 
Land Court seeking Land Court’s approval and recognition of the subdivision of Lot 2.  The Land Court referred our 
Original Petition to the State Land Surveyor’s office, and the State Land Surveyor issued its comments to the Original 
Petition in the Return of State Land Surveyor dated April 17, 2019 (the “Surveyor’s Return”). The Surveyor’s Return 
requires, among other things, that we file an Amended and Restated Petition for Consolidation and Resubdivision 
(the “Amended Petition”) and obtain DOT’s joinder to the Amended Petition.  DOT’s joinder is necessary because 
access from Lot 2 to a public road  is over Easement 4, which runs  in part through a portion of the Lāna‘i Airport 
Property. 
  
Following receipt of the Surveyor’s Return, we prepared the Amended Petition and contacted DOT in early June 2019 
to seek its joinder to the Amended Petition.  As a condition to DOT’s agreement to execute a joinder to the Amended 
Petition, DOT requested that certain agreements and understandings of DOT and us with respect to Easement 4 be 
documented in a memorandum of agreement.  After extended negotiations to refine the parties’ agreements and 
understandings with respect to Easement 4, we prepared a memorandum of agreement as requested by DOT and 
this memorandum of agreement was provided to DOT for review and comment on October 7, 2019. 
  
On November  19,  2020, Maui  County  Planning Department Deputy Director Hart  requested  an  update  on  the 
memorandum of agreement, as such we reached out to DOT for an update the same day.  On November 20, 2020, 
DOT informed Pūlama Lāna‘i that the matter is being reviewed by their Deputy Attorney General (AG).  Once the AG 
approves the DOT comments on the memorandum of agreement, DOT will send the comments to us for review.  
  
History indicates, the process to get Lot 2 subdivided has been very protracted.  The above history doesn’t cover the 
entitlement (zone changes) and subdivision approval process from the County of Maui, which was also a  lengthy 
process.  The drawn‐out nature of this process has resulted in significant delays in the creation of the Project and 
our ability  to market and  sell  the units within  the Project.  Because users of  the Project will not want  to  invest 
significant funds into the property until they are able to buy their units, this protracted process has also delayed the 
full use of the Project as originally contemplated when Lot 2 was reclassified for industrial use.  It is almost impossible 
to provide an estimated date on when the first offering will take place, as evidenced by the history predicting when 
the Land Court and DOT will take action has been a challenge.   
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Exhibit B 
 

Land use and construction 
approvals needed for completion 
of development 

Application number  Estimated completion   Status or notes for future necessary steps 

County Subdivision Approval 
 
Agency: Department of Public 
Works, County of Maui 

Subdivision File 
Number 6.180 

October 31, 2017   Completed. The County of Maui approved the subdivision 
of the 20 acre Miki 20 property in October 2017.   

 However, because the Miki 20 project land is registered in 
Land Court, the County approved subdivision map must 
also be approved by the Land Court.   

 

Grading Permit 
 
Agency: Department of Public 
Works, County of Maui 
 

G20160047 and 
G20160048 

2021   Grading permit was issued on March 15, 2016 for the 20 
acre parcel 

 Majority of the work was completed in 2018 

 Remaining work to be completed in 2021 
 

HDOTA MOA 
 
Agency: Department of 
Transportation, State of Hawaii 
(Airports Division) 

N/A  Difficult to estimate given 
the protracted processing to 
date. 

 Access to Miki 20 is over Easement 4, a portion of which is 
located on the Lānaʻi Airport property managed by 
HDOTA.   

 Therefore, HDOTA is required to join the Land Court 
subdivision petition for the Miki 20 property. 

 HDOTA requires that the parties enter into an MOA with 
respect to Easement 4 before HDOTA will join the Land 
Court subdivision petition. 

 Form of MOA submitted to HDOTA in October 2019. 

 Check in periodically, last check in March 6, 2021. 

 Email update from HDOTA (Elaine Brown, Land Agent) 
provided on March 9, 2021: 
o Director of HDOTA has preliminarily approved 

executing the Joinder subject to the execution of 
the right‐of‐entry and MOA.   

o The Deputy Attorney General is close to completing 
his review of these documents.  The prolonged 
delay of this legal review resulted from an 
increased shortage of legal staffing in the 
Department and the Attorney General, a slow 
recruitment process to fill these positions, and the 
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Land use and construction 
approvals needed for completion 
of development 

Application number  Estimated completion   Status or notes for future necessary steps 

onset of Covid‐19 that caused high priority legal 
reviews of Covid‐19 exemptions.   

o After the legal review of these documents, DOT will 
request the Board of Land and Natural Resources’ 
approval of granting a right‐of entry for Miki Road.   
 

Land Court Subdivision Approval 
 
Agency: Land Court, State of 
Hawaii, and Department of 
Accounting and General Services, 
State of Hawaii (Land Survey 
Division) 

Land Court 
Consolidation No. 
231 

60 days after execution of 
HDOTA MOA referenced 
above 

 Initial subdivision petition submitted to Land Court in 
March 2018. 

 Comments on initial subdivision petition received from 
Land Court in April 2019.  

 Land Court requires a restated subdivision to be 
submitted with HDOTA signing/joining the restated 
subdivision petition.  

 Once HDOTA MOA with respect to Easement 4 is 
approved, HDOTA will sign/join our restated subdivision 
petition.  

 Once HDOTA joins our restated subdivision petition, it can 
be resubmitted to Land Court for final approval. 

 

Condominium Property Regime 
(CPR) Documents 
 
Agency: None  

N/A  30 days after receipt of Land 
Court Subdivision Approval 

 Draft CPR documents have been prepared, but still need 
to be recorded in Land Court. 

 Land Court subdivision approval needs to be completed 
before the CPR documents can be recorded. 
 

Developer’s Public Report 
 
Agency: Department of Commerce 
and Consumer Affairs, State of 
Hawaii (Real Estate 
Commission/Real Estate Branch) 
 

N/A  90 days after recordation of 
CPR Documents 
 

 Once the CPR documents are recorded, Developer must 
file a Developer’s Public Report to disclose pertinent 
information regarding the project to prospective 
purchasers. 

 An “Effective Date” for the Developer’s Public Report 
must be issued by the Real Estate Commission before 
units can be sold.  
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Land use and construction 
approvals needed for completion 
of development 

Application number  Estimated completion   Status or notes for future necessary steps 

Property available for Sale 
 
Agency: None 
 

N/A  Upon issuance of an effective 
date for the Developer’s 
Public Report 

 Market and Sell units 
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Statement of current use of the property 
 
Figure 1 provides an overview of the layout of Miki 20, which is identified on the map as “Inset 1.”  When the map 
was submitted there were former uses already on the subject parcel as noted by the identification of each and 
subsequent permit numbers. 
 

 
Figure	1:		Land	Court	Consolidation	Map	(left	graphic)	and	an	expanded	view	of	Lot	13‐A‐1‐A‐,	Miki	20.	

 

Currently Pūlama Lānaʻi (8 acres) and other tenants (2 acres) utilize the property, see Figure 2.  Pūlama Lānaʻi uses 
include warehouses to support operations and rock and concrete plant.  Tenant uses include storage of materials 
and base for on‐island operations.  There are currently 10 acres that are unoccupied and not developed.   
 

 
Figure	2:		Condominium	map	showing	current	activity	and	summarized	by	acreage	in	bar	chart	to	the	right.		 
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